SCHEDULE OF CONTRACTS—*continued.*

Locality.	Contractor's Name.	Number or Section.	Quantities.	Nature of Work.	Rate.	Amount.	Total.	Remarks.
						£ s. d.	£ s. d.	
				Brought forward	...		1,962 8 6	
				NEW PLYMOUTH TO PATEA—*continued.*				Under Mr. O. Carrington.
Opunake Swamp	Ngahine	...	...	Improving road	For	...	30 0 0	
Waiana to Taungatara ...	Te Awe	8	60 chains ...	Ditching	12s. per chain ...	36 0 0		
			20 " ...	Clearing flax, &c.	2s. " ...	2 0 0		
			20 " ...	Spreading and rounding	2s. 6d. " ...	2 10 0		
			20 " ...	Gravelling	£2 " ...	40 0 0		
							80 10 0	
Punehu	Ngahine	...	...	Repairing drains	For	...	14 0 0	
Oeo	"	...	...	" ford	"	...	25 0 0	
Taungatara to Rawa	"	...	7 miles ...	Clearing	£8 per mile ...	56 0 0		
			6000 yards ...	Cutting	9d. per yard ...	225 0 0		
				15 culverts	£5 each ...	75 0 0		
							356 0 0	
" "	"	2	7 miles, 74 chains	Earthwork, stumping, ditching, and draining ...	For	155 2 6		
				Culverts	"	30 10 0		
				Levelling, rounding up	"	64 7 6		
							250 0 0	
" "	"	9	56 chains ...	Ditching	12s. per chain ...	33 12 0		
			423 yards ...	Earthwork...	6d. per yard ...	10 11 6		
			49 chains ...	Clearing flax, &c.	1s. per chain ...	2 9 0		
				Lengthening Culvert	For	1 0 0		
				Repairing ford at Punehu	"	1 0 0		
				" " Ouri	"	0 8 0		
							49 0 6	
Rawa to Waingongoro ...	Manaia	...	13 miles ...	Clearing	£8 per mile ...	104 0 0		
			5000 yards ...	Cutting	9d. per yard ...	187 10 0		
				20 culverts	£5 each... ...	100 0 0		
							391 10 0	
" " ...	"	...	...	Extra work	For	...	58 10 0	
" " ...	"	1	12 miles, 63 chains	Earthworks, ditching, levelling	"	200 0 0		
				Culverts	"	20 0 0		
River Waingongoro	"	...	...	Repairing ford on West bank	"	3 15 0		
Mangawhero and Otakiho ...	"	...	...	" fords	"	2 10 0		
Takatu-iti	"	...	...	Altering course of stream	"	1 0 0		
							227 5 0	
				Carried forward	...	...	3,444 4 0	