

No. 9.
WATER RACES.

RETURN showing EXPENDITURE and LIABILITIES for SURVEY, CONSTRUCTION of, and SUBSIDIES for WATER RACES on GOLD FIELDS, to 30th JUNE, 1873.

LOCALITY AND NAME OF COMPANY.	DISTANCE.		EXPENDITURE.						LIABILITIES.					TOTAL EXPENDITURE AND LIABILITIES.	
	Miles.	Chains.	Survey and Construction.				Subsidies.	Total.	Material Ordered.	Engineer's Estimate to Complete.	Subsidies.	Totals.			
			1870-71.		1871-72.								1872-73.		
			£ s. d.	£ s. d.	£ s. d.	£ s. d.							£ s. d.		£ s. d.
AUCKLAND:— Thames	11	70	180 0 0	714 9 1	562 9 10	...	£ s. d.	£ s. d.	£ s. d.	22,428 0 0	24,710 0 0	...	47,138 0 0	£ s. d.	48,594 18 11
WESTLAND:— Hohou	4	65	...	...	...	1,533 6 1	1,533 6 1	...	...	...	...	...	...	1,533 6 1	...
Hibernian	4	36	...	...	...	1,426 14 3	1,426 14 3	...	...	...	...	...	...	2,000 0 0	...
New River	4	52	...	...	...	1,892 16 6	1,892 16 6	...	...	...	...	...	...	3,333 6 8	...
Waimea	16	3	229 0 0	811 4 8	195 5 6	...	1,235 10 2	...	...	22,500 0 0	37,500 0 0	...	60,000 0 0	61,235 10 2	...
Totara	...	...	...	...	...	484 10 0	484 10 0	...	...	...	...	...	3,000 0 0	3,484 10 0	...
NEILSON:— Nelson Creek	16	...	...	...	466 7 0	...	466 7 0	...	...	30,000 0 0	30,000 0 0	...	30,000 0 0	30,466 7 0	...
OTAGO:— Mount Ida	64	44	...	77 19 0	2,297 9 0	...	2,375 8 0	...	...	40,000 0 0	40,000 0 0	...	40,000 0 0	42,375 8 0	...
Arrow	3	30	...	...	...	500 0 0	500 0 0	...	...	...	...	...	112 10 0	612 10 0	...
Golden Point	20	18	...	...	...	...	...	...	...	...	...	...	1,000 0 0	1,000 0 0	...
Beaumont and Tuapeka	60	...	...	...	...	...	...	...	...	...	...	...	2,000 0 0	2,000 0 0	...
Carrick Range	17	20	...	...	...	...	...	...	...	...	...	...	5,000 0 0	5,000 0 0	...
DEPARTMENTAL:— Salaries, Travelling, Advertising, &c.	...	...	...	602 17 9	235 5 6	...	838 3 3	...	...	...	...	...	...	838 3 3	...
TOTALS	...	...	409 0 0	2,206 10 6	3,756 16 10	5,837 6 10	12,209 14 2	44,928 0 0	132,210 0 0	13,126 5 11	190,264 5 11	202,474 0 1	...	...	...

SUMMARY.

	PERIOD.	EXPENDITURE.		LIABILITIES.		TOTALS.	
		£	s. d.	£	s. d.	£	s. d.
Survey and Construction ...	Year 1870-71	409	0 0				
	Year 1871-72	2,206	10 6				
	Year 1872-73	3,756	16 10				
Material Ordered	...	...	...	44,928	0 0		
Engineer's Estimate to complete ...	...	...	...	132,210	0 0		
Total	...	46,372	7 4	177,138	0 0	183,510	7 4
Subsidies	Year 1872-73	5,837	6 10	13,126	5 11	18,963	12 9
Total	...	£12,209	14 2	190,264	5 11	202,474	0 1