

SCHEDULE of RAILWAY CONTRACTS CURRENT, ETC.—*continued.*

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Particulars.	Length of Contract.	Length of Sidings in Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
March 25, "	Additions to Open Lines— <i>continued.</i>	Porter's Cottage, Te Awamutu	..	M. ch. lk.	M. ch. lk.	John M. Lord	May 18, "	..	£ s. d. 204 11 2	
March 18, 1884	Napier-Woodville ..	Napier Station (Additions)	Lucas and Humphreys	May 12, 1884	June 30, 1884	588 0 0	
Feb. 25, "	Wellington - Woodville	2 Platelayers' Cottages, Summit	Alexander Leslie	June 2, "	June 2, "	394 0 0	
March 27, "	"	Woodside Water-supply	G. Remington	June 4, "	Aug. 1, "	695 0 0	
June 25, "	"	Ngaauranga Bridges	J. Saunders	Sept. 19, "	Oct. 27, "	1,139 17 6	
Nov. 24, "	"	Wellington Station Platform	J. P. Shields	Dec. 13, "	Dec. 23, "	96 9 9	
March 14, "	Foxton-New Plymouth	Fencing Land between Foxton and Camarvon	Nelson and Jensen	June 11, "	July 26, "	87 10 0	
April 24, "	"	Additions to Goods-shed, Palmerston North	Falloon and O'Donnell	July 3, "	July 3, "	248 8 5	
Feb. 9, 1885	"	Fencing at Orana Bridge	Bredow and O'Grady	May 6, 1885	..	55 0 0	
March 25, "	"	Mangahua Outlet Drain	"	April 20, "	..	222 0 0	
Oct. 25, 1884	"	Hawera Engine-shed (additions)	Woods and Co.	Dec. 19, 1884	Dec. 22, 1884	225 0 0	
Oct. 29, 1883	Greymouth - Brunton	Johnston Street Wharf	J. Goodfellow	Oct. 22, "	Feb. 11, 1885	5,234 14 0	
Aug. 15, "	Waitaki-Bluff, Palmerston-Clinton	Piers, &c., Dunedin Station Overbridge	F. Siedeberg ..	Oct. 14, 1884	Dec. 6, 1884	10,631 0 0	
Sept. 7, "	"	Iron Piers, &c., Dunedin Station Overbridge	Kincaid, McQueen, & Co.	March 6, 1885	..	13,826 19 8	
Nov. 6, "	"	Brick Goods-shed, Dunedin Station	F. Siedeberg ..	May 6, 1884	Sept. 30, 1884	6,835 0 0	
March 10, 1884	"	Foundations, Dunedin Station	W. Carlton ..	June 10, "	May 23, "	1,256 14 0	
Feb. 14, 1885	Edendale-Toitoto ..	Edendale Stationmaster's House	James McNicol	May 11, 1885	..	289 13 8	
Jan. 15, 1884	Invercargill - Kingston	Goods-shed and Approach, Otatau	McLeod and Shaw	May 12, 1884	May 10, 1884	631 10 5	
Dec. 15, "	Otautau-Nightcaps	Woodlaw Goods-shed	Reid Brothers	March 11, 1885	Mar. 13, 1885	266 0 0	
May 1, "	Permanent-way, &c...	25 sets Points and Crossings	Kincaid, McQueen, & Co.	June 25, 1884	June 25, 1884	325 0 0	
Sept. 8, "	"	Freight on Rails, ex "Gairymede," Wellington to Waitara	D. Williamson	8 weeks from final receipt	Nov. 30, "	150 0 0	
Oct. 1, "	"	Freight on Rails, ex "Pleione," Wellington to Waitara	"	10 weeks from final receipt	Jan. 14, 1885	150 0 0	
Feb. 20, "	"	Freight on 282 tons Rails, Wellington to Waitara	"	8 weeks from final receipt	April 30, 1884	282 16 6	
Jan. 2, 1885	"	Freight on 159 tons Rails, ex "Helen Denny," Wellington to Napier	"	"	Mar. 2, 1885	144 0 0	
Jan. 19, "	"	Freight on 381 tons Rails, Wellington to Hokitika	John H. Cock	12 weeks from final receipt	Mar. 26, 1885	395 0 0	