

SESS. II.—1897.
NEW ZEALAND.

GOVERNMENT PRINTING OFFICE

(COST OF ADDITIONS TO AND ALTERATIONS OF THE).

Return to an Order of the House of Representatives dated the 28th October, 1897.

Ordered, "That there be laid before this House a return showing the total cost of the additions to and alterations of the Printing Office, Wellington, specifying (1) the cost of materials; (2) the cost of labour; (3) the original estimate; and (4) the cost of alterations or additions made since the original estimate was prepared."—(Hon. Sir R. STOUT.)

RETURN showing TOTAL COST of ADDITIONS, &c., to GOVERNMENT PRINTING OFFICE,
Wellington.

	£	s.	d.
Estimated cost of building according to original design (exclusive of fittings) ...	14,000	0	0
Expenditure on above to date—	£	s.	d.
Cost of materials	7,725	0	0
Cost of labour	6,227	0	0
	14,052	0	0
Cost of extra works, being additions to original plans, including additional skylights, deafening, &c.—			
Cost of materials	645	0	0
Cost of labour	505	0	0
	1,150	0	0
Cost of fittings, not included in original design, including steam heating, electric light, fittings, furniture, &c.—			
Cost of materials	614	0	0
Cost of labour	622	0	0
Electric-lighting contract	254	0	0
Erection of machinery and shafting	287	0	0
	1,777	0	0
Total cost of building	£16,979	0	0

Public Works Department, 31st October, 1897.

H. J. H. BLOW,
Under-Secretary.

Approximate Cost of Paper.—Preparation, not given; printing (1,250 copies), 17s.

By Authority: JOHN MACKAY, Government Printer, Wellington.—1897.

Price 3d.]

