

APPENDIX D—continued.

SCHEDULE OF SLEEPER CONTRACTS CURRENT ON 1st April, 1901, and CONTRACTS ENTERED INTO by the Public Works Department, &c—continued.

Date of Contract or Agreement.	Contractor's Name.	Address.	No. of Sleepers contracted for, and Class of Timber.	Rate per sleeper.	Place of Delivery.	Date for Completion.	Total delivered to Date.	Date of Completion.
SOUTH ISLAND.								
NELSON.								
6 Dec., 1901	H. Baigent ..	Nelson ..	1,500 black-birch	s. d. 3 0	Motupiko ..	Not fixed ..	..	..
6 Dec., "	F. Mead, jun. ..	Motupiko ..	(1,000 matai 500 black-birch)	3 0	Motupiko Railway	Not fixed ..	(1,000 matai 100 black-birch)	3 Dec., 1901.
WESTPORT DISTRICT.								
9 Oct., 1900	Smith and Smith ..	Westport ..	3,000 silver-pine	s. d. 3 0	Westport Wharf ..	..	2,798	28 Sept., 1901.
25 Nov., "	P. McCready ..	Cape Foulwind ..	1,400 ditto	3 0	"	..	1,400	12 April, "
21 Dec., "	J. Hobbs ..	Mokihinui ..	(1,700 " 300 totara)	3 0	"	1 Oct., 1901..	1,983	17 May, "
31 Jan., 1901	J. O'Brien ..	Westport ..	1,000 silver-pine	3 0	"	Not fixed ..	993	1 April, "
6 Feb., "	M. Gibbens ..	"	1,000 ditto	3 0	"	1 Sept., 1901..	925	30 Dec., "
6 Feb., "	W. H. Martin ..	"	1,000 "	3 0	"	1 Sept., "	970	31 Oct., "
8 Feb., "	M. Williams ..	"	250 "	3 0	"	1 Sept., "	234	12 Dec., "
15 Feb., "	T. Tiller ..	Cape Foulwind ..	1,000 "	3 0	"	1 Sept., "	1,000	29 May, "
15 Feb., "	W. Gibson ..	Addison's Flat ..	400 totara	3 0	"	1 Sept., "	479	16 Aug., "
15 Feb., "	Gibbens and Martin ..	Westport ..	600 silver-pine	3 0	"	1 Sept., "	482	7 Dec., "
26 Feb., "	W. Gibson ..	Addison's Flat ..	3,000 ditto	3 0	"	1 Sept., "	3,000	27 April, "
28 Feb., "	McKay and Henderson ..	Cape Foulwind ..	2,000 "	3 0	"	1 Sept., "	2,954	6 July, "
28 Feb., "	P. Ahearn ..	"	(1,000 totara 1,000 silver-pine)	3 0	"	1 June, "	1,000	29 May, "
28 Feb., "	H. Carter ..	"	400 ditto	3 0	"	1 June, "	464	10 July, "
12 Mar., "	J. Lines ..	"	(100 totara 200 silver-pine)	3 0	"	1 Oct., "	969	24 Dec., "
21 Mar., "	F. Fox ..	"	(800 totara 500 silver-pine 500 totara)	3 0	"	1 July, "	1,018	1 July, "