

APPENDIX C—continued.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1907, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1908—continued.

Date of Contract.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
					£ s. d.	
AUCKLAND.						
Oct. 17, 1905	Bath Buildings, Rotorua	W. E. Hutchison, Auckland	Mar. 27, 1907	..	25,720 0 0	
June 12, 1906	Native School and Residence, Tokikuku	James Morris, Auckland	9, "	Aug. 6, 1907	765 9 2	
Nov. 21, "	Police-station, Karangahake, Police Residence and Lock-up	H. W. Guthrie, Karangahake	13, "	May 15, "	627 0 0	
Jan. 28, 1907	Native School, Taumarunui, Additions	W. H. Fletcher, Taumarunui	April 1, "	April 13, "	287 10 0	
18, "	Post-office, Te Awamutu, Residence	C. H. Frankham, Ponsonby	14, "	May 1, "	537 0 0	
28, "	Post-office, Cambridge	W. G. Care, Cambridge	Oct. 24, "	..	2,694 0 0	
Mar. 11, "	Post-office and Postmaster's Residence, Rotorua, Additions and Alterations	J. R. McFarlane, Rotorua	July 11, "	Aug. 10, 1907	658 0 0	
" 11, "	Police-station, Kihikahi, Residence and Stables	McKinnon and Miller, Hamilton	Sept. 24, "	Sept. 9, "	710 10 7	
" 27, "	Rotorua Bath Building, Electric Wiring	Stewart and Fenn, Auckland	Oct. 6, "	..	734 7 0	
May 6, "	Wharf, Motuhi Island	J. G. Parry, Puhai	Oct. 29, "	..	959 2 8	
" 29, "	Courthouse and Police-station, Raglan	F. G. Whiting, Auckland	Dec. 11, "	Dec. 20, 1907	1,730 0 0	
July 11, "	Police-station, Taupo	C. H. Frankham, Ponsonby	Nov. 30, "	..	661 10 3	
Aug. 1, "	Courthouse, Tolago Bay	Atken and Wilson, Gisborne	Feb. 13, 1908	..	2,159 0 0	
" 18, "	Post-office, Devonport	E. Morris, Devonport	Dec. 17, 1907	Mar. 5, 1908	411 14 0	
" 17, "	Native School, Teacher's Residence, Whangaruru	H. G. Foster, Auckland	Feb. 17, 1908	Dec. 12, 1907	757 16 8	
" 17, "	Native School, Wharekawa	John Frankham, Auckland	Jan. 26, "	Feb. 12, 1908	727 0 0	
" 26, "	Native School and Teacher's Residence, Matarua Bay	T. E. Palmer, Waihi	Nov. 28, 1907	..	16,954 10 6	
" 28, "	Departmental Buildings, Auckland, Additions	J. Morris, Auckland	Mar. 2, 1908	..	663 12 10	
Oct. 2, "	Courthouse, Kawhia	D. Henderson, Auckland	Dec. 29, 1907	Jan. 25, 1908	259 11 0	
" 29, "	Police-station, Papakura, Additions	J. E. Hampton, Auckland	Jan. 22, 1908	Feb. 1, "	494 0 0	
Nov. 13, "	Caretaker's Cottage, Government House, Auckland	Robert Kay, Auckland	Feb. 9, "	Mar. 9, "	333 0 0	
Dec. 9, "	Native School, Tautoro, Additions	W. Cook & Son, Waimate North	May 23, "	..	852 0 0	
" 23, "	Native School and Teacher's Residence, Waikare	H. G. Foster, Auckland	Mar. 23, "	..	245 0 0	
" 23, "	Courthouse, Whangaruru, Additions	H. G. Foster, Auckland	May 24, "	..	922 3 1	
" 24, "	Courthouse, Te Kuiti	J. McIndoe, Auckland	Sept. 14, "	..	1,899 0 0	
Jan. 14, 1908	Police-station, Newmarket	W. A. Clarke, Auckland	May 15, "	..	1,675 0 0	
" 30, "	Cottage Hospital, Taumarunui	Taumarunui Timber and Saw-milling Co., Ltd.	Aug. 3, "	..	1,396 16 0	
Mar. 3, "	Government Buildings, Te Kuiti	Sheldon and Aitken, Hamilton	June 7, "	..	748 8 0	
" 7, "	Post-office, Clevedon	J. E. Hampton, Auckland	
HAWKE'S BAY.						
Mar. 13, 1906	Government Buildings, Napier, Fittings	McLean and Gray, Wellington	April 13, 1907	June 1, 1907	320 0 0	
July 2, 1907	Stock Inspector's House, Waipukurau	Clayton & Co., Dannevirke	Dec. 2, "	Dec. 4, "	568 0 0	
Nov. 30, "	Stock-Inspector's House, Gisborne	Aitken and Wilson, Gisborne	Feb. 29, 1908	..	549 0 0	
Mar. 2, 1908	Police-station, Hastings, Additions, &c.,	A. E. Curd, Hastings	June 2, "	..	304 0 0	
TARANAKI.						
Sept. 20, 1905	Post-office, New Plymouth, Additions, &c.	Pikett and Wilkie, New Plymouth	Sept. 1, 1906	June 26, 1907	6,990 0 0	
Nov. 23, 1906	Courthouse, Eltham	F. N. Blackhall, Eltham	June 10, 1907	..	1,500 0 0	
" 19, "	Post-office, New Plymouth, New Battery Room	Pikett and Wilkie, New Plymouth	Dec. 27, 1906	July 31, 1907	387 0 0	
Mar. 12, 1907	Post-office, New Plymouth, Fittings (portion only)	Arthur and Pyke, Hawera	May 12, 1907	Aug. 8, "	219 4 11	
Oct. 14, "	Police-station, Waitotara, Drainage and Additions	A. J. Stewart, Wanganui	Nov. 25, "	Dec. 21, "	240 0 0	
Nov. 14, "	Police-station, Wanganui, Repairs and Renovations	A. J. Stewart, Wanganui	Jan. 14, 1908	..	400 0 0	
Jan. 6, 1908	Courthouse, Waitara	W. Howson, New Plymouth	May 6, "	..	775 19 8	