

APPENDIX C.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1908, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1909.

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract completed.	Amount of Contract.	Remarks.
						£ s. d.	
RAILWAYS.							
Feb. 26, 1909	Blenheim-Waipara, S.E.	Platelayers' Cottages, McKenzie Section	Hardie and Thomson	May 26, 1909	Sept. 10, 1908	875 0 0	
May 22, 1908	Catlin's-Waimahaka	Platelayer's Cottage, Houipapa	G. S. Harrington	Aug. 22, 1908	Sept. 10, 1908	374 0 0	
Sept. 22, 1909	"	Officer's Cottage, Waimahaka	H. Morris	Dec. 22, 1909	"	431 9 0	
Jan. 19, 1909	"	Goods-shed, Houipapa	J. Barty	April 9, 1909	"	235 17 0	
Feb. 19, 1907	"	Platelayer's Cottage, Paparupu	A. McNeil	May 19, 1907	"	419 18 6	
Nov. 16, 1907	Gisborne-Rotorua	Erection Waikohu Bridges	F. McLoughlin and Co.	Sept. 16, 1908	Sept. 30, 1908	8,174 12 6	
April 10, 1908	"	Puha and Waikohu Cattle-yards	W. Baynes	July 7, 1908	Jan. 4, 1909	268 17 0	
June 27, 1908	"	Waikohu Station-buildings	Aitken and Wilson	June 13, 1908	June 20, 1908	1,899 0 0	
July 30, 1907	"	Ironbark Timber	Richardson and Blair	Feb. 2, 1908	June 20, 1908	693 14 0	
May 28, 1908	"	Station-buildings, No. 2	Thos. Rhodes and Son	Sept. 28, 1908	"	931 11 6	
" 28, 1908	"	" 4	"	Oct. 28, 1908	"	1,232 14 1	
" 15, 1908	"	" 3	A. Latham	Nov. 15, 1908	Dec. 24, 1908	1,925 0 0	
" 14, 1908	"	" 1	T. F. Slowey	Dec. 14, 1908	Feb. 26, 1909	1,163 0 0	
Feb. 22, 1906	Greymouth-Hokitika (extension to Ross)	Totara Bridges	"	Dec. 7, 1906	Feb. 6, 1907	6,717 10 0	
Aug. 15, 1907	"	Ross Station-buildings	E. and W. Sweetman	Mar. 15, 1908	July 24, 1908	3,949 10 0	
Mar. 13, 1908	Helensville Northwards	Wellsford Station-buildings	J. H. Ashton	July 13, 1908	Nov. 25, 1908	1,217 17 10	
" 13, 1908	"	Land Plan Survey	A. L. Foster	"	"	253 15 0	
April 29, 1908	"	Hardwood Timber for Bridges	J. W. Wallace and Co.	Oct. 29, 1908	"	1,510 4 11	
June 25, 1908	"	Two Platelayers' Cottages, Wellsford	J. G. Mathieson	Sept. 25, 1908	Jan. 30, 1909	1,048 0 0	
" 25, 1908	"	" Te Hana	J. Frankham	"	Dec. 7, 1908	1,112 13 0	
" 12, 1908	"	Ironwork for Te Hana Bridges and Wharf	W. Wilson	Nov. 21, 1908	Feb. 8, 1909	336 17 0	
Oct. 19, 1907	"	Erection of Te Hana Bridges and Wharf	Brown and Sons	July 19, 1909	"	1,618 1 6	
Oct. 18, 1908	"	Hardwood Timber	Richardson and Blair	Feb. 17, 1908	May 26, 1908	484 14 4	
Feb. 15, 1908	"	Erection Towai Bridges	D. H. McMillan	Aug. 8, 1908	Nov. 30, 1908	438 1 0	
July 10, 1909	"	Platelayer's Cottage, Towai	H. G. Foster	Oct. 15, 1909	Dec. 21, 1909	570 0 0	
Feb. 25, 1908	"	Three Platelayers' Cottages, Ramarama	"	June 10, 1909	"	17,675 0 0	
" 25, 1908	"	Grahamtown Wharf	D. McLean and Co.	Feb. 25, 1911	"	354 5 0	
Mar. 25, 1908	"	Supply of Ironbark Telephone Poles	J. W. Wallace and Co.	Aug. 25, 1909	"	602 0 0	
Mar. 3, 1908	"	Station-buildings, Towai	H. G. Foster	June 25, 1908	"	943 5 3	
Aug. 17, 1908	Lawrence-Roxburgh	Supply of Ironbark Timber	Dick Michael	July 2, 1908	Dec. 24, 1908	597 2 3	
Feb. 4, 1909	"	Erection of Bridges, Bowler's Creek Section	W. Rhodes and Son	Aug. 7, 1909	Mar. 26, 1909	555 8 0	
"	"	Supply and Delivery of Timber and Joinery for three Platelayers' Cottages	J. Murdoch and Co.	Mar. 11, 1909	"	"	
June 27, 1905	Marton-Tē Awamutu, N.E.	Makatote Viaduct	J. and A. Anderson	June 15, 1908	July 10, 1908	53,369 0 0	
July 6, 1906	"	Manganui-o-te-ao Bridges	"	Feb. 7, 1907	Aug. 9, 1907	8,840 12 6	
Mar. 23, 1907	Marton-Tē Awamutu, S.E.	Ironbark Timber	Dick Michael	Oct. 15, 1907	Feb. 2, 1908	408 4 9	
Sept. 4, 1907	"	Stationmaster's House and Platelayer's Cottage, Mataroa	Smyth and Gardiner	Nov. 13, 1907	May 20, 1908	827 0 0	
June 29, 1906	Midland (Reefton-Inangahua)	Larry's Creek Bridge	J. Sigley	July 18, 1906	Aug. 30, 1906	2,915 13 5	
July 11, 1907	"	Station-buildings, Ororodun	E. and W. Sweetman	Nov. 6, 1907	July 15, 1908	1,972 9 0	
May 5, 1908	"	Ironbark and Hardwood Timber for Boatman's Creek Bridges	Fraser and Co. (Limited)	July 28, 1908	Nov. 11, 1908	422 5 8	