

APPENDIX D.

SCHEDULE of SLEEPER CONTRACTS CURRENT on 1st April, 1908, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1909, showing Deliveries to the latter Date.

Date of Contract or Agreement.	Contractor's Name.	Address.	No. of Sleepers contracted for, and Class of Timber.	Rate per Sleeper.	Place of Delivery.	Date for Completion.	Total delivered to Date.	Date of Completion.
NORTH ISLAND.								
AUCKLAND DISTRICT.								
6 June, 1906	E. McMillan ..	Taherora ..	500 totara	s. d. 3 3	Taherora ..	6 Dec., 1906 ..	..	18 May, 1908.
13 Aug., "	James Moir ..	Puhoi ..	3,000 "	3 3	Ahuroa ..	31 May, 1907 ..	3,000	Contract cancelled.
6 Dec., "	C. Hargreaves	Waimate North	4,000 puriri	4 6	On completed line	6 " "	947	
6 "	"	"	3,000 totara	4 0	South of Kawakawa	6 " "	618	Ditto.
19 Mar., 1907	E. Brenstrum ..	Dargaville ..	2,000 puriri	4 3	Helensville ..	20 April, 1908 ..	2,000	24 Sept., 1908.
11 April, "	Richardson and Blair	Wellington ..	10,000 hardwood	3 10½	Opua ..	21 May, 1907 ..	10,410	21 " 1909.
13 June "	Dick Michael..	Sydney ..	2,100 hardwood	17s. 3d. per 100ft. C.B.M.	Auckland..	13 Sept., 1908..	2,102	12 Oct., 1908.
16 Aug., "	J. G. Brighouse	Dannevirke	2,000 totara	3 6	Hukerenui	31 Mar., "	2,034	2 July, "
3 Sept., "	Dick Michael..	Sydney ..	2,000 hardwood	5 9	Auckland..	3 Feb., "	2,480	3 Aug., "
3 "	"	"	200 ditto	6 6	Gisborne ..	3 " "	200	20 July, "
14 Dec., "	James Moir ..	Puhoi ..	500 totara	3 3	Ahuroa ..	31 Mar., "	505	7 Dec., "
24 Jan., 1908	S. Brown (Limited)	Wellington ..	12,000 hardwood	4 0	Whangarei	24 July, "	11,911	6 Nov., "
7 Feb., "	F. G. Worker ..	Wellford ..	500 totara	3 3	Wellford	31 Mar., "	410	"
27 Mar., "	E. Brenstrum..	Dargaville ..	2,000 puriri	4 3	Helensville	27 " "	1,103	15 Dec., 1908.
28 April, "	Robinson Grant	Hoteo North	600 totara	3 3	Wayby ..	30 April, "	523	21 May, 1909.
11 June, "	J. Turnwald ..	Puhoi ..	600 "	3 3	Taherora ..	31 Dec., "	612	9 Feb., 1909.
25 "	W. and A. Bayer	Wellington ..	500 "	3 3	Whangarei	31 Mar., 1909 ..	504	23 Mar., "
25 "	S. Brown (Limited)	Kawakawa ..	10,500 hardwood	3 11	Kawakawa	25 Oct., 1908 ..	10,470	In hand.
11 Sept., "	Eru Kako ..	Kakahi ..	500 puriri	4 0	Kakahi ..	11 Mar., 1909 ..	11,559	Nov., 1908.
Various ..	T. Jones ..	"	11,559 totara	2 9*	"	"	9,325	"
"	R. Zimmerman	"	9,325 "	2 9*	"	"	"	"
"	Millars West Australian	Wellington ..	20,000 hardwood	3 9	Auckland	26 Sept., 1909 ..	..	In hand.
26 Jan., 1909	Hardwood Company	"	16,000 "	3 9	Opua ..	26 " "	..	"
26 "	Ditto	"	210 crossing	17s. per 100 ft.	"	26 " "	..	"
26 "	"	"	370 "	C.B.M.	Auckland..	26 " "	..	"
26 "	Nelson and Robertson	Sydney ..	15,195 hardwood	4 2	Gisborne ..	26 " "	..	In hand.
29 "	"	"	bridge	"	"	"	..	"
23 Feb., "	Fred Goodhue	Kawakawa ..	600 totara	3 6	Kawakawa	29 " "	..	In hand.
"	S. Brown (Limited)	Wellington ..	1,500 hardwood	3 6	Auckland	"	..	"
Various ..	Sundry small contractors	Various ..	500 puriri { 470 totara }	Various	Various ..	Various	{200} {470}	Various.

* Cut in Government bush.