

APPENDIX D—continued.

SCHEDULE of SLEEPER CONTRACTS CURRENT on 1st April, 1908, and CONTRACTS ENTERED INTO by the Public Works Department, &c.—continued.

Date of Contract or Agreement.	Contractor's Name.	Address.	No. of Sleepers contracted for, and Class of Timber.	Rate per Sleeper.	Place of Delivery.	Date for Completion.	Total delivered to Date.	Date of Completion.
NORTH ISLAND—continued.								
TARANAKI DISTRICT.								
26 Jan., 1909	G. Morris	Horopito	3,000 silver-pine	s. d. 3 3	Raurimu	26 June, 1909	..	..
WELLINGTON DISTRICT.								
13 June, 1907	Dick Michael	Sydney	7,250 hardw'd 17s. 3d. per 100ft. C.B.M.		Various	13 Sept., 1907	8,560	12 Oct., 1908.
9 July, 1908	S. Brown Limited	Wellington	" 3 8		Stratford and Wellington	9 Mar., 1909	1,447	In hand.
26 Jan., 1909	Southland Timber Company (Limited)	Dunedin	" 55,800 3/6; 618, 4/0d to 5/6		Wellington and Lyttelton	26 Sept., 1909	..	..
28 Mar., "	South-west Timber Hewers' Co-operative Society (Limited)	West Australia	10,000 jarrah..	3 7	Wellington	12 "	..	In hand.
SOUTH ISLAND.								
MARLBOROUGH DISTRICT.								
3 Oct., 1907	Richardson and Blair	Wellington	1,500 hardw'd	4 4	Picton	3 Feb., 1908	1,500	26 June, 1908.
NELSON DISTRICT.								
3 Oct., 1907	Richardson and Blair	Wellington	2,000 hardw'd	4 5	Nelson	3 Feb., 1908	2,000	26 June, 1908.
WESTLAND DISTRICT.								
16 April, 1908	J. Tibbles	Ngahere	2,000 silver-pine	3 3	Ngahere	Immediate	1,920	Balance cancelled.
23 "	J. Dixon	Kokatahi	1,300 ditto	3 3	Hokitika Wharf	"	1,300	23 April, 1908.
28 "	Stewart and Chapman	Ross	1,000 "	3 3	Ross	"	862	Balance cancelled.
30 "	J. Cowan	Reefton	2,500 "	3 3	Waimaunga	"	2,439	Ditto.
30 "	W. Hunt	Nelson Creek	1,000 "	3 3	Ngahere	"	1,000	30 April, 1908.
7 May	T. Southorn	"	1,200 "	3 3	"	"	1,132	Balance cancelled.
1 "	T. H. Chinn	Ross	700 "	3 3	Ruatapu	"	700	1 May, 1908.
5 June, "	A. Nyberg	Ruru	500 "	3 3	Swede's Siding	"	500	5 June, "