

Full Development (260,000 h.p.) in accordance with Mr. Parry's Report for the North Island (160,000 h.p.) and a Corresponding Interconnected Scheme for South Island (100,000 h.p.), excluding Waipori (28,000 h.p.) and Monowai (12,000 h.p.).

Schemes.	Amount expended to 31st March, 1921.	Estimated Expenditure to 31st March,								Later Expenditure.	Total Amount.
		1922.	1923.	1924.	1925.	1926.	1927.	1928.	1929.		
Surveys	£ 13,000	£ 4,000	£ 4,000	£ 4,000	£ 4,000	£ 4,000	£ 4,000	£ 4,000	£ 2,000	£ ..	£ 43,000
Lake Coleridge— Headworks	{ 568,000 {	56,500	60,000	150,000	200,000	150,000	{ ..	{ ..	..	..	1,464,500
Transmission		60,000	60,000	60,000	100,000	60,000			60,000	..	..
Horahora— Headworks	{ 295,000 {	50,000	50,000	{ ..	..	..	..	..	..	..	645,000
Transmission		150,000	100,000		..	..	..	..	..	..	..
Mangahao— Headworks	{ 143,000 {	275,000	300,000	200,000	82,000	100,000	100,000	100,000	{ ..	{ ..	1,700,000
Transmission		75,000	100,000	125,000	100,000	..	..	..			..
Arapuni— Headworks	11,000	60,000	182,000	218,000	287,000	497,000	138,000	300,000	300,000	307,000	1,700,000
Transmission	..	..	50,000	50,000	200,000	300,000	300,000	300,000	300,000	300,000	1,800,000
Waikaremoana— Headworks	{ 3,000	{ 60,000 {	100,000	250,000	350,000	150,000	200,000	100,000	100,000	317,000	1,330,000
Transmission			50,000	100,000	100,000	150,000	200,000	200,000	200,000	200,000	300,000
Otago— Headworks	..	..	80,000	100,000	100,000	100,000	100,000	100,000	100,000	120,000	700,000
Transmission	..	30,000	100,000	100,000	100,000	100,000	100,000	80,000	50,000	20,000	700,000
Westland— Headworks	..	..	20,000	100,000	100,000	100,000	..	..	..	..	320,000
Transmission	..	..	10,000	100,000	100,000	50,000	50,000	50,000	40,000	..	400,000
Marlborough, Nelson, and Buller— Headworks	..	5,000	100,000	100,000	100,000	105,000	70,000	50,000	..	..	400,000
Transmission	..	..	..	100,000	100,000	100,000	50,000	50,000	50,000	50,000	400,000
Totals	1,033,000	825,000	1,166,000	1,637,000	2,023,000	1,966,000	1,112,000	884,000	842,000	1,414,000	12,902,000